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# PCCP Deterministic - 1-15 72-H Weekday (Final) - X

ProjectIdentifier. |15 72-H Weekday (Final)

Project Details | Scheduling | RFesource Profile | Analysis |

~ConstructionWindow | [Curing Time

[~ Weekend Closure [~ 4Hours

[ Nighttime Closure [~ 8-Hours

[¥" Continuous Closure/Continuous Operation v 12-Hours

[ Continuous Closure/Shift Operation [” UserDefined o Hours
“Working Method Section Profile

[ Sequential Single Lane (T1) [~ 203 mm (8 inches)

|~ Sequential Single Lane (T2 [ 254mm (10 inches) EJ

@ Construction Plan E [ 305 mm (12 inches)

[V UserDefined PCCP (mm):290.0

@ Sequential Single Lane (T1 COHSII’UCOII Pl e (mm)lw
(" Sequential Single Lane (T2) i

" Sequential Double Lane (T1+T2) [ Additional Demoliion ~ Depth (mm)i‘ s

(" Concurrent Single Lane (T1) |

(" Concurrent Single Lane (T2)

" Concurrent Double Lane (T1+T2)



Traffic Volumes for Analysis
(between Sierra and Glen Helen)

Northbound Southbound
Hour Mon-Th Fri Sat Sun | Mon-Th Fri Sat Sun
654 764 1312 1108 613 560 621 1086
491 643 887 694 575 543 438 593
450 606 693 447 686 689 429 465
506 621 681 374 1261 1190 609 430
886 970 888 422 3023 2826 998 566
1467 1683 1536 728 4421 4101 1428 769
2055 2238 2228 1244 5128 5012 1929 1057
2200 2436 2717 1596 4867 4598 2361 1377
2054 2572 2827 2038 3265 3243 2674 2150
2085 2791 3114 2315 2770 2840 2993 2889
2207 3150 3271 2672 2483 2816 3208 3088
2400 3530 3438 2907 2454 2812 3426 3320
2617 3813 3423 3064 2670 3093 3344 4483

3000 4520 3489 3022 2843 3273 3530 3410
3975 4368 3587 3038 2963 3446 3476 3799

RS N NG (. (. (. S . N ("
O RN s Iooaromao@RNOAWN =20

4844 4472 3529 3141 3032 3623 3536 4705
5242 3953 3667 3257 3064 3487 3614 4712
4483 4077 3519 3034 2860 3199 3114 5042
3120 3425 3465 2880 2185 2778 2717 4614
2724 2995 2838 2846 1720 2364 2381 4208
2320 3540 2401 2395 1459 1934 2042 3714
1894 3253 2440 1997 1302 1782 1861 2619
1428 2483 2264 1425 966 1323 1976 1963
1065 1854 1680 895 700 940 2038 1439

Total 54167 64757 59894 47539 57310 62472 54743 62498
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Selection of the Most Economical

Scenario

72-Hour.Weekday g 512 5.6 12.6 18.2 75
+ Continuous

orourWeekend |y sso | a2 | s | 293 | 195
Continuous

1 Roladbed ) 100 6.9 9.9 16.8 195
Continuous

10-Hour Night-time 220 2,200 4.9 20.4 25.3 35
Closures

Lane Closure Review Committee Approved
72-Hour Weekday Closures (March 2003)




Benefits

Reduced construction duration
Reduced inconvenience to motorists
Longer pavement life span (30 years)
Reduces exposure of workers to traffic

Construction cost reduced by 25% ($6 million)



Project Features

Complete work in 4 weeks instead of 8 months
3 Southbound lanes in the morning
Incentives/Disincentives

COZEEP/FSP

Free Commuter Bus Service

High Desert Commuter Advisory Committee
Real time travel information

Risk Management = Contingency Plans

Command Center



ACCESS  CONSTRUCTI

SHOULDE

[
-

5B TRAFFIC




" CONSTRUCTI

ACCESS

SHOULDEF

I
12

5B TRAFFIC










Incentives/Disincentives

$300,000 per extended closure
$75,000 per 24 hour increment

$5,800 per 15 min late opening penalty

$10,000 per day Liquidated Damages (A+B
Contract)
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Public Awareness
Campaign

Legislative Briefing

Fast Fax -

Changeable Message Signs -
Notify Industry -

Notify Local Agencies -
Community Outreach -

Media Outreach -

Web Site -
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55 :Ejhttp:,l',l'www.du:ut.u:a.g-:uv,l'distﬂ,l' j @GD Li

California Home

elcome to

select language |~

Caltrans Home

Caltrans = District 8 = Home

Road Conditions

Current Projects Caltrans District 8

Community Fvents

Link=s
Latest news:

Contact District §
» 60/91/215 Interchange Project Web Page

Where can | find...
* 115 Devore Project Web Page

Pres=s Releazes

Construction .
. Construction Alert!

Ssmall Business Program

6091/215 Project & |15 &5t Devare
Pavement Rehabilitation
1-15 Devore Project * Lane Closures start
_ October 3, 2004 -October
Eeal-lime 1raffic Map
Real-time Traffic Ma 31, 2004

Related Links

California Home Page

s GD-91-215
Improvement Project

Governor

Business, Housing
e Trammen mdine Caltrans District 8 covers Riverside and San Bernardino Courties in southern California. which includes 49 incorporstecd

I_ I_ I_ 4 Internet
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California Home

Caltrans = District 5 = [-15 Devare Project Home

1-15 Devore Project

Schedule I-15 Devore Project
Traffic Plan

Sugqested Alternate
Routes

Benefits OFf Project

Press Releazes and
Announcements

Lane Clogsures (Fast Fax) T::m:wlmﬂarslm

Frequenthy Asked
Questions

Real-time Traffic Map
Contact Us

Navigation Links

1-15 Devore Project

=»

Highland

Home FRancho Cucamongs F R
_ Ontario | Fontana|' |1 Rishe " San Bernardi
Caltrans District § — . To Palm Springs —e

Home To Los Angelas
L - i Riverside

California Home

LEGEND

Corona

I [ .. L
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California Home Suncday 17, 2004

=

Caltrans = District 5 = [-15 Devare Project Home

1-15 Devore Project

Commuter Survey I-15 Devore Fast Fax
Schedule
Traffic Plan Date Subject
October 15, 2004 |15 Devore Fast Fax 10-15-04 Phase 5
Suggested Alternate Cictober 13, 2004 115 Devore Fast Fax Interim Phase 10-13-04
SINES October & 2004 |15 Devore Fast Fax 10-5-04 Phase 3a
Benefits OFf Project October 5, 2004 |-15 Devore Fast Fax 10-5-04 Phase 3
Press Releases and Oictober B, 2004 I-15 Devore Fast Fax 10-5-04 Phase 2
W Sept 30, 2004 I-15 Devore Fast Fax 10-1-04 Phase 1
Sept 8, 2004 I-15 Dewvore Flyer 9-8-05 Revized
Lane Closures (Fast Fax) August 20, 2004 Dewvore Lane Closures
Frequenthy Asked August 13,2004 Closures for the Week of 5-15-04
Questions

Click here to gign up to receive the closure bulletin (Fast Fast) for 1-15 st Devaore by email

Project Photos
Real-time Traffic Map

Commuter Resources

Contact Us

Navigation Links

1-15 Devore Project
Home

Caltranz Digtrict §

I [ .. L
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Frequenthy Azked
Questions

Project Photos

Real-time Traffic Map
Commuter Resources

Contact Us

Navigation Links

1-15 Devore Project
Home

Caltrans District &
Home

California Home

Aceold Sebwarzanegpa:

Widt twe Gooomes’ s page

@@ Live

Tralfic Cameras

[ o

Symbols on map that can be clicked:
¥ = Camera

|'-= Travel Time Meszage

o T IR T

e

L

ey

Click here to viewy realtime streaming cameras

Mote: To play these streaming camera feeds, you
- must have the Windows Media Plug-in installed
m-‘. properly . Click here to download the Window s
¥ Medis Plug-in.

I [ .. L
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Frequenthy Azked
Questions

Project Photos

Real-time Traffic Map
Commuter Resources

Contact Us

Navigation Links

1-15 Devore Project
Home

Caltrans District &
Home

California Home

Aceold Sebwarzanegpa:

Widt twe Gooomes’ s page

@@ Live

Tralfic Cameras

[ o

Symbols on map that can be clicked:
¥ = Camera

|'-= Travel Time Meszage

o T IR T

e

L
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Click here to viewy realtime streaming cameras

Mote: To play these streaming camera feeds, you
- must have the Windows Media Plug-in installed
m-‘. properly . Click here to download the Window s
¥ Medis Plug-in.
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Travel Time Messare Sien Display:

I15NB RTE 210 TO I-215
TRAVEL TIME NORMAL

(Travel time message generated on: Wed Oct 13 12:41:00 2004)
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Barrier transfer machine Oct 3
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Traffic on new pavement on Oct 13




Truck Lane-Meter

3

0

Northbound Construction Progress

Al

T

[ Old Slab Removal

I i asacBa s

/ /_' r/ / / — AC Base Paving

[ — PCC Slab Paving
7 / / / — AC Shoulder Paving

Monday,  Tuesday, Wednesday, Thusday,  Friday,  Satrday, Sunday,  Monday,  Tuesday, Wednesday,

Cctober 04, October 05, QOctober 06, October 07, COctober 08, COctober 09, Cctober 10, COctober 11, October 12,  QOctober 13,

Time
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